

STATINTL

AM-2195

STATINTL

Buffalo, N.Y.  
(14221)

28 July 1966

STATINTL

TO :   
SUBJ. : CONTRACT EC-E-1965

Dear Floyd:--

STATINTL

Last October, we received approval for our ECP No. DNP-19, which covered the fabrication and installation of an intercom system in the Ready Room facility at BW-5. The quotation at that time was  (lot). If you remember, our  went to  and completed all the work, with the exception of installation of the intercom system, which had to be modified.

STATINTL

STATINTL

The travel and work accomplished should have fallen within the funding shown above. Upon receipt of the wall consoles, we were asked to quote the necessary repairs and/or modifications as well as the additional travel required to send these gentlemen back to  for final installation. We quoted this secondary effort at a lot-price of  and received Amendment #4 to the subject contract covering that amount.

STATINTL

STATINTL

STATINTL

However, to date, we have not received a modification to Contract EC-E-1965 in the amount of  as approved under the ECP. Your cooperation in issuing this amendment will be appreciated. If you have any questions, please give us a call.

Very best regards . . .

STATINTL

SRW:cs

STATINTL

cc: